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Project Background

� The Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP) will 
safely destroy 2,611 tons of mustard agent in mortar and artillery 
projectiles stored at the U.S. Army Pueblo Chemical Depot in 
Pueblo, Colorado.

� The technology selected by the Department of Defense to destroy 
the Pueblo chemical weapons stockpile is neutralization followed
by biotreatment.

� The Program Manager, Assembled Chemical Weapons 
Alternatives (ACWA), headquartered at Aberdeen Proving 
Ground, Maryland is responsible for managing all aspects of the 
safe and environmentally sound destruction of the chemical 
weapons stockpiles in both Colorado and Kentucky. 

� The Bechtel Pueblo Team, a partnership of Bechtel National, Inc.; 
Washington Demilitarization Company; Parsons; and Battelle 
Memorial Institute, is the systems contractor selected to design, 
build, systemize, pilot test, operate and close the PCAPP.
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Safety

PCAPP employees have 

worked more than

2.42 million job hours

without a lost-time injury

Safety Manager Terry Wells 
checks equipment that will be 
used to stretch fabric over Access 
Control Point structures.
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Project Staffing

� Bechtel Pueblo Team employs 198 
personnel located as follows:
– Pueblo: 113 (20 local hires)
– San Francisco: 32
– Frederick, MD:  53

� Subcontractor construction workers 
on site:  45 - 70 each day
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Acquisitions

Total Awards - $ 55.0 million
� $22.4 million to businesses in Pueblo County
� $15.9 million to Colorado businesses 
(outside Pueblo County)

� $16.7 million to businesses outside Colorado

70% of Awards Went to Local/Regional Firms
� 41% Local Spend (Pueblo County)
� 29% Regional Spend (in CO, outside Pueblo 
County)
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Recent Awards 

Underground Utilities

� K.R. Swerdfeger; Pueblo, CO

� Awarded 28 December 2006

� Anticipated start date 12 February 2007

� Approximate value $4.9 Million

Construction Power, Lighting, Communications 

� Guarantee Electrical Contracting; Aurora, CO
� Awarded 25 January 2007
� Anticipated start date 12 March 2007
� Approximate value $3.8 Million
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Upcoming Acquisitions

� Natural Gas Pipeline

� Prefabricated Buildings

� Construction Trailers & Temporary Facilities

� Electronic Surveillance System

� Fire Detection & Suppression

� Electrical Bulk Materials

� Reinforcing Steel

� Misc. Services (Janitorial, Unarmed Guards, Construction 
Equipment Rentals)

� Various Mechanical, Electrical and Instrumentation 
Equipment

� Substation Upgrades
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Construction Update

� Stage 1A

• Road - Complete

• Fence - Complete

• Access Control Point – Scheduled to open this spring

� Stage 1B

• Site clearing – 80% complete

• Duct banks – 75% complete

• Underground utilities – 11% complete

• Temporary power/high mast lights – 5% complete 
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Northwest Passage Access Road

Road is complete and will open in the spring

when the new Access Control Point is operational.
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Access Control Point

Vehicle Inspection Station

Identification and Registration Building
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Electrical Duct Banks

Concrete pump (foreground) is used to fill around electrical 

conduit; crane (background)  lifts manholes into place
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Electrical Duct Banks

Workers from Gash Electric installing electrical duct banks
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Electrical Duct Banks

Setting manhole in proper position.  Worker at upper left

is giving directions to crane operator.
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Electrical Duct Banks

Workers from Gash Electric place concrete

around electrical conduits.
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Stormwater Control

The stormwater system will control runoff from the plant site
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Stormwater Control

Workers from RBK Construction place culverts



A Partnership for Safe Chemical Weapons Destruction

Page 17OPSEC Completed 16 Apr 07

Stormwater Control

Global positioning system is used

to place culverts at proper elevation
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Upcoming Construction

Stage 2

� Multi-Purpose Building

� Control Support Building

� Utility Building

� Substation Upgrade

� Natural Gas Pipeline

� Foundation Work
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Pueblo Chemical Agent-
Destruction Pilot Plant 

PCAPP Final Design


